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I.   BACKGROUND 
 

1. The Cooperation Fund for the Water Sector (the Fund) is a multi-donor umbrella fund 
established on 10 December 2001 to help the Asian Development Bank (ADB) promote 
effective water management policies and practices at the regional, subregional, and country 
levels; and thereby catalyze the implementation of ADB’s water policy in the Asia and Pacific 
region.   
 
2. The Fund finances activities under six components: (i) advocacy and communications; 
(ii) knowledge base and capacity building; (iii) pilot and demonstration activities (PDAs); (iv) 
water partnerships; (v) regional events and initiatives; and (vi) coordination, monitoring and 
evaluation. The activities are designed to add value to the water projects carried out by ADB’s 
regional departments and increase the synergy in ADB’s water sector operations.  
 
3. The Fund resources are accessed through a series of regional technical assistance 
(RETA).  Five RETAs were processed, of which four have been completed.  The fifth and last 
RETA is scheduled for completion in December 2009 which will also serve as the Fund’s official 
closing date. 
 
4. The main report sets out: 
 

(i)    Highlights for the 6-month period January-June 2009; 
(ii)   Comparative key outputs summary;   
(iii)  Outcomes achieved to date; 
(iv) Financial status of the Fund; and 
(v)   Outlook for the next 6 months July-December 2009. 
 

5. Appendixes 1-6 contain details of the various programs and activities within each 
category.    
 
6. Appendix 7 provides a summary of TAs supported under the direct operations 
support/top-up facility and the status of each. 
 

II. HIGHLIGHTS  
 

7. The major highlights for this period were: 
 

• Sanitation remained high on the agenda.  The year 2009 started off with an 
internal ADB staff training in mid-February on “Making Sanitation a Priority”.  It 
served two purposes: (i) as a knowledge and skills enhancement program for ADB 
staff, and (ii) as a preparatory work leading to the big conference taking place the 
following month.  The big conference took place on 3-5 March 2009 participated in 
by over a hundred representatives from 18 developing member countries (DMCs).  
Similar to the Water Financing Program Conference in 2006, this conference brought 
together high level representatives from DMCs, involving not only sector 
organizations but oversight agencies as well, notably finance and planning ministries, 
whose support is crucial in making sanitation part of priority investment program.   
The conference provided a venue to initiate discussion on the DMCs’ strategy for 
advancing sanitation action and for pushing the budget envelop to increase 
sanitation investments.  It was intended that this conference will be followed by in-
country dialogue to facilitate a more detailed discussion on potential investment 
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opportunities and detailed strategy for achieving them.  Viet Nam was the first one to 
convene the follow-up in-country dialogue on 16-17 April 2009.  While Viet Nam 
faces the same challenges confronting other countries, the difference is in the 
government’s awareness of the impact of poor sanitation and recognition of the need 
to address these challenges. In 2007, Viet Nam formulated its Unified Sanitation 
Strategy and Action Plan, covering both urban and rural.  One of the immediate 
steps agreed upon at the in-country dialogue is the preparation of city sanitation 
strategy, initially for at least 10 cities.   
 
Other DMCs are expected to follow suit, which may take a different form, depending 
on the preference of respective governments.  In the case of Indonesia, it is crucial to 
tie the sanitation initiative with the on-going preparation of Metropolitan Sanitation 
Management and Health Project.  In the Philippines, ADB, through CFWS resources 
and in collaboration with the Water and Sanitation Program (WSP), is supporting the 
preparation of National Sewerage and Septage Management Plan which should be 
completed by end August of the same year. In Uzbekistan, there is strong interest to 
replicate the economics of sanitation initiative currently being undertaken by WSP 
and ADB in selected DMCs in Southeast and South Asia regions.  In PRC, there is 
indication of interest to pursue rural sanitation, initially in one province and eventually 
to be replicated in other areas. 
 

• Focus on climate change sustained.  Following the December 2008 Regional 
Workshop on Partnerships for Climate Change, a Meeting on Action Plan for Water 
and Climate Change was convened on 25-27 February 2009, supported by the Fund, 
with the following objectives:  (i) discuss and agree on follow-up actions from the 
regional workshop, and (ii) produce a matrix of follow-up in-country and regional 
projects and activities with involvement by the National Hydraulic Institute of 
Malaysia (NAHRIM), as the regional water knowledge hub for water and climate 
change.  A regional technical assistance (RETA) on Supporting Investments in Water 
and Climate Change is being processed with funding from the Water Financing 
Partnership Facility (WFPF).  

 
• Seven PDAs completed and one cancelled.  During the last reporting period (July-

December 2008), it was reported that there were eight PDAs on-going at that time 
and all of which were targeted for completion by June 2009.  Seven of the eight were 
completed as targeted, while one was cancelled. The seven completed PDAs are 
summarized below: 
 
(i)       Viet Nam – Developing Appropriate Sanitation Solutions for Viet Nam’s Peri 

Urban Areas  
 

(ii) Indonesia – Piloting Model for Collaboration among PDAMs (water utilities) in 
West Java for Improved Raw Water Management  

 
(iii) Cambodia – Piloting River Basin Approach to IWRM in Eastern Cambodia 
 
(iv) Nepal – Developing and Demonstrating Community-Based Water Resources 

Management for Hill and Mountain Ecosystems  
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(v)       Philippines – Pilot Project for the Reduction of Mercury and Heavy Metals 
Contamination Resulting from Artisanal Gold Refining in Meycauayan, 
Bulacan River System 

 
(vi)       PRC – Pilot Study on Beneficial Use of Sludge 

 
(vii)      Thailand – Producing Water Filter from Coconut and Palm Oil Shells 

 
The one cancelled was a follow up PDA in the Philippines (PDA after-care support) 
on decentralized wastewater treatment for a public market in Lilo-an, Cebu.  The 
reason for cancellation was the failure of the implementing agency (municipal 
government) to continue implementing the project beyond inception phase.   
 

• Impact evaluation of rural water supply completed. An impact evaluation of a 
completed rural water supply project in Punjab, Pakistan was completed in June 
2009 with funding support from CFWS.  This exercise sought to: (i) develop a set of 
pragmatic indicators that can be adopted in ADB’s rural water supply and sanitation 
project designs for monitoring and evaluation purposes; (ii) empirically identify 
cultural, economic, environmental, institutional, and social factors associated with 
projects’ impact on health, income/consumption, education, gender roles, and other 
social variables (including unintended ones) using the indicators developed in (i); (iii) 
develop a household level benchmark for future impact evaluation study using panel 
data; (iv) assess the status of ADB supported rural water supply and sanitation  
schemes, and evaluate capacities of community-based organizations in operating 
and maintaining the project schemes in a sustainable manner; (v) provide a set of 
case studies demonstrating good and best practices in rural water supply and 
sanitation, and (vi) analyze financing modality for rural water supply and sanitation 
service delivery in the context of Pakistan, and discuss possible alternatives that 
ADB can consider as it moves forward with the implementation of the Water 
Financing Program.  The last objective is particularly important because investment 
in rural water supply is an area that needs tremendous boost.  Rural water supply 
has received very little investment over the years. 
 

• Knowledge Products Developed.  During this reporting period, six knowledge 
products were completed, consisting of three brochures, one CD-ROM, one video 
documentary, and one publication.  These are 

 
(i)       Brochures: Update of the Water Financing Program: Midway Milestones; 

Water Financing Partnership Facility; and Water Financing Program: ADB in 
Action.  These brochures were prepared for and initially disseminated at the 
June 2009 Singapore International Water Week.   
 

(ii)       CD-ROM:  the 2009 version of the CD-ROM containing all Water For All 
publications was produced, with improved user interface and new 
design/layout. 

 
(iii)       Video documentary: Coming Clean on Sanitation - focused on how countries 

and communities cope with their sanitation problems was supported by the 
Fund as part of the strong sanitation focus being promoted under the Water 
Financing Program. 

 



 
  5

(iv)       Publication: Reviving Lakes and Wetlands: Lessons Learned from the 
People’s Republic of China, a report finalized with Fund support, was 
translated into Chinese as requested by PRC clients.   

 
III.  COMPARATIVE KEY OUTPUTS SUMMARY 

 
8. The table below presents the key outputs for this period: 
 

Category Outputs Indicator Units This Perioda Last Period 

Promotion and 
Public 
Awareness 
Category 

 
Development of multimedia and 
other awareness raising products 

 

 
Number 

 
2  

(Aceh Farmers 
Back on the Land – 
18 minutes, plus 10 

minute short 
version – Special 

Feature) 
 

(Coming Clean on 
Sanitation) 

 

 
1 

Changing Lives (Sri 
Lanka) 

Knowledge 
Base and 
Capacity 
Building 

Inventory of publications 
 
 
 
 
 
 
 
Distribution of publications 
Studies/publication completed 
 
 
 
 
Website hits 
E-newsletter distribution 
Community of Practice (CoP) 
 
Knowledge Hubs 

Number 
 
 
 
 
 
 
 

Number 
Number 

 
 
 
 

Monthly Ave 
Number 
Number 

 
Number  

16 volumes (Water 
for All Series) 

 
3 Brochures 

 
CD- Compilation of 
Water for All Series 

 
2,404 

1 
(Chinese version of 
Reviving Lakes and 

Wetlands) 
 

275,551 
276,695b 

8 
 

13 

16 volumes (Water 
for All Series) 
3 Water Briefs 

 
 
 
 
 

4,633 
1 

(Reviving Lakes 
and Wetlands) 

 
 

276,457 
57,408 

6 
 

13 
Water 
Partnerships 

Apex Bodies events 
NARBO events 
SEAWUN events 
SAWUN Events 
CASCWUA 
GWP 

Number 
Number 
Number 
Number 
Number 
Number 

0 
2 
0 
0 
0 
0 

1 
1 
0 
0 
2 
1 

Regional Events 
and Initiatives 

Events supported 
Dissemination to ADB Staff 
(through blue bag seminars) 

Number 
Bluebags 

5 
1 

3 
1 

Pilot and 
Demonstration 
Activities 

Completed 
Being implemented 
Finalizing contracts to start 
On-hold 

Number 
Number 
Number 
Number 

3 
5 
0 
1 

2 
10 
0 
1 

a Data in this column refers to final outputs rather than degree of activity. Therefore, “0” does not mean no activity.   
b Lower number of e-newsletter distribution is due to the fact that only 2 newsletters were released during the    
  reporting period as compared to 3 releases in the last reporting period 
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IV.   OUTCOMES ACHIEVED TO DATE 
 
9. CFWS support by way of adding value to ADB’s water operations continued to be 
achieved during the reporting period through the following Fund-supported activities: (i) 
provision of incremental expertise to support project preparation and implementation.  From 
improving stakeholder participation through upstream communication support, to providing legal 
support in assessing options for non-sovereign lending to state-owned enterprises, to improving 
capacity of DMC implementing and executing agencies for irrigation and water resources 
management.  The Fund’s continued support to major water events has also been instrumental 
in not only raising ADB’s profile in the water sector but also in ensuring continuing knowledge 
exchange and dissemination among experts, practitioners and decision makers within and 
across regions. 
 
10. The Fund-supported activities are aimed at contributing to the achievement of the 
Program’s targeted outcomes. The status of outcome achievement as of 30 June 2009 is shown 
below.   
 

Table 1 – Progress on Outcome Achievements, as of 30 June 2009 

Expected Outcomes Target 
(end 2010) 

Anticipated benefits/ 
outcomes from approved 

projects  

Number of people with safe drinking water and 
improved sanitation 200 million 97.2 million 

Number of people with reduced risks to flood 100 million 35.1 million 
Number of people with more productive and 
efficient irrigation and drainage services 40 million 8.1 million 

Integrated water resources management 
introduced in river basins 25 river basins 24 rivers basins 

 
11. With respect to the target investments of well over $2 billion annually during the period 
2006-2010 or a total of over $10 billion in five years, Table 2 below shows the latest status:   
 

Table 2 – Progress on Achievement of Target Investments, as of 30 June 2009 
 

Water Financing Program 
Investments 

2006 
$billion 

2007 
$billion 

2008 
$billion 

2009-2010 
$billion 

Total 2006-
2010 

$billion 
Target  
 
Programmed 
 
Approved  

>2
 

3.1 
 

1.55* 

>2
 

2.1 
 

0.74* 

>2
 

2.9 
 

1.65* 

>4
 

4.2 
 

0.15** 

>10
 

12.3 
 

6.9*** 
       *      includes only approved tranches of MFF 
       **    approved lending as of 30 June 2009 
       ***   assuming 70% approval of 2009-2010 programmed lending 
 
12. The expected level of total approved lending by 2010 is currently estimated at $6.9 
billion only, as shown in Table 2 above.  This indicates a likely shortfall in total investment target 
by $3.1 billion.  It should be noted, however, that while the Program was launched in March 
2006, the annual target of well over $2 billion included the year 2006. 
 
13. The initial target of $100 million in contributions from financing partners to the Water 
Financing Partnership Facility (WFPF) is yet to be achieved.  The total committed contributions 
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as of 30 June 2009 remained at $43.11 million as shown below.  No new commitments have 
been made either by existing or new financing partners.    
 

Table 3 – Contributions to Water Financing Partnership Facility as of 30 June 2009 
 

      Financing Partners Committed Contributions 
(in USD million) 

      Multi-Donor Trust Fund 
• Australia 
• Norwaya 
• Austria 
• Spain 

23.36 
8.69 
4.67 
5.00 
5.00 

      Netherlands Trust Fund 
 

19.75 

Total 43.11 
 

14. The WFPF benefits from many lessons learned and good practices demonstrated under 
CFWS.  The following, for example, are being replicated specifically under the WFPF program 
quality support window: 
 

(i) Supporting innovations through PDAs 
(ii) Provision of incremental range of expertise for project development and 

implementation through the water expert pool facility 
(iii) Strengthening regional cooperation and water partnerships, including 

engagement of civil society; and  
(iv) Knowledge development, dissemination and networking. 

 
IV.  FINANCIAL STATUS 

   
15. Below is the overall financial status of the Fund under the five RETAs.  
 

Category 
Allocated 
Amount 
($’000) 

Committed 
since last 

period 
($’000) 

Percent of 
total 

allocation as 
at  June 2009  

Cumulative 
% 

committed 
to June 

2009 
Promotion & Public Awareness  2,889 0 15% 15% 
Knowledge Base and Capacity 
Building  

 
7,114 

 
668 

 
34% 

 
36% 

Water Partnerships 3,486 85 17% 16% 
Regional Events & Initiatives  2,236 216 11% 13% 
Pilot & Demonstration  activities  2,252 0 12% 9% 
Project Coordination, Monitoring and 
Evaluation   

 
2,342 

 
44 

 
11% 

 
11% 

Total  20,319* 1,013 100% 100% 
*Total is for five regional (RE) TAs covering the six categories, inclusive of the $1.1 million foreign exchange gain and 
$1.04 interest earnings which were utilized through the RETA 6325 (Phase 5) 1st major change in scope in 2007 and 
2nd major in scope in 2008, respectively. 
 
16. Of the five RETAs on Promoting Effective Water Management Policies and Practices, 
three have been financially closed. One (RETA Phase 4) is in the process of financial closure 
which should be completed by end of July 2009.  Once closed, the unspent amount will be 
accessed by processing an increase in the RETA Phase 5 budget.  As of 30 June 2009, 97% of 
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RETA Phase 5 budget has been committed and based on pipeline of activities lined up to date, 
the remaining funds can be fully committed on or before the end of 2009.   
 
17. The major commitments and reserved funds incurred during this period were as follows: 
 

(i) Knowledge Base and Capacity Development - $668,106 for:  (a) cofnancing 
with Water and Sanitation Program the preparation of Philippine national 
sewerage and septage management plan; (b) supporting upstream work for a 
rural development investment project in Bangladesh’ Chittagong Hill Tract; (c) 
development of operation and maintenance (O&M) strategy for water resources 
infrastructures in Bangladesh; and (d) convening a regional meeting on 
improving water governance, in partnership with Lee Kuan Yew School of Public 
Policy. 

 
(ii) Partnerships - $85,032 for (a) additional support to the Network of Asian River 

Basin Organizations (NARBO) to implement the 2009 training program, (b) 
furthering the partnership for water and climate change; and (c) continuing the 
support to Asia Pacific Water Forum on the preparation of Asian Water 
Development Outlook 2010.  

 
(iii) Events - $216,662 relating to ADB’s involvement in and/or organization of 

regional events during the reporting period which included:  (a) the ADB-DMC 
Sanitation Conference on 3-5 March 2009 at ADB Headquarters; and (b) the 5th 
World Water Forum in Istanbul. 

 
(iv) Project Coordination, Monitoring and Evaluation – $44,601 for continued 

engagement of Water Fund Administrator cum PDA Manager, Accounting 
Assistant and Results-Based Management Specialist. 

 
18. A list and status to date of projects financed from the $2.4 million direct operations 
support/top-up facility is presented in Appendix 7. 
 
19. The Status of Grant is shown in Appendix 8. 
 

V.  OUTLOOK FOR NEXT SIX MONTHS 
 

20. The remaining six months of 2009 will see the completion of all activities under the Fund, 
31 December 2009 being the closing date of CFWS.   
 
21. The specific major activities expected in the next 6 months are as follows: 
 

(i) Knowledge Base and Capacity Development  
 

a. ADB’s support to the preparation of water resources section of Indonesia’s 
National Medium-Term Development Plan 2010-2014;  
 

b. Completion of support to Bangladesh for (i) the preparation of Chittagong Hill 
Tracts Rural Development Phase 2, and (ii) development of O&M strategy for 
water resources infrastructures 

 



 
  9

c. Completion of support to PRC in preparing 1st and 2nd tier municipalities for 
subsovereign lending; 

 
d. Completion of support to the Private Sector Department on the environmental 

assessment of PPP projects in India; 
 

e. Completion of knowledge products development, particularly those prioritized 
by the Water Committee for 2009.  

 
(ii) Partnerships  

 
a. Support to NARBO to carry out the work program for the remainder of 2009, 

particularly for the completion of this year’s training program; and 
 
b. Assistance to the Asia Pacific Water Forum (APWF), particularly in 

supporting selected regional water knowledge hubs involved in the 
preparation of the Asian Water Development Outlook 2010, which is due for 
completion in December 2009 

 
(iii) Events  
 

a. The Fund is expected to finance part of the cost of additional in-country 
follow-up sanitation dialogues that may be proposed by DMCs within the 
remainder of 2009. Among those indicating interest are Indonesia, 
Philippines, PRC, and Uzbekistan.  

 
b. Support part of the cost of organizing the day-long “Eye on Asia” session at 

the 2009 Stockholm World Water Week.  This one-day event convened by 
ADB was first introduced last year and is intended to be an annual feature of 
the World Water Week.  It aims to call the attention of world water sector 
leaders, experts and practitioners to the issues and challenges confronting 
the Asia-Pacific region. 

 
(iv) Pilot and Demonstration Activity (PDA) 

 
a. Facilitate final payment for all completed PDAs.    
 

22. ADB will also be preparing within four (4) months after the closing of CFWS a final report 
for the Fund as stipulated in the Channel Financing Agreement 
 
23. Attached are the following appendixes: 
 

Appendix 1:  Promotion and Public Awareness  
 
Appendix 2:  Knowledge Base and Capacity Building 
 
Appendix 3: Pilot and Demonstration Activities   
 
Appendix 4: Water Partnerships 
 
Appendix 5: Regional Events and Initiatives 
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Appendix 6: Program Coordination, Monitoring, and Evaluation 
 
Appendix 7:  Direct Operations Support  
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Appendix 1 
 

PROMOTION AND PUBLIC AWARENESS CATEGORY 
 
1. Launch of New Water Video. The "Coming Clean on Sanitation" video documentary 
was launched during the ADB-DMC Sanitation Dialogue in March 2009.  This video showcases 
the difficulties experienced and actions undertaken by individuals, communities, organizations, 
and governments in six Asian countries-- China, India, Indonesia, Pakistan, the Philippines, and 
Viet Nam.  Demand for this video has been strong, both in conferences and through online 
requests. 
 
2. Water Videos on the Web. ADB’s water video documentaries and public services 
announcements, which were uploaded in April 2007 at Youtube, Yahoo videos, Google videos, 
and Spike/iFilm, gained a broader Internet distribution network. Video sharing websites such as 
Truveo, Leechvideo, and AOL videos, among others, promote ADB's water videos either by 
establishing reciprocal links or through video embedding. ADB's Water for All Channel at 
Youtube was revamped during the reporting period and has now reached almost 2,600 channel 
views. 
 
3. Water Videos DVDs Dissemination.  ADB continues to receive regular requests for 
DVD copies of ADB's water videos from academe, research organizations, private sector, and 
individuals. Coming Clean on Sanitation, China’s Water Challenge and ADB's Water Voices 
Documentary Series are the most requested DVDs. A new medium for disseminating this video 
was introduced during the reporting period—the ADB water website's Facebook account.  This 
account attempts to reach a wider audience, most of them unfamiliar with the water sector, and 
the water videos' mass-oriented approach to their subjects make them idea for this medium.  
 
4. Water Publications Dissemination. Various ADB water publications were 
disseminated at regional and global events, among them the 5th World Water Forum in Turkey, 
the ADB-DMC Sanitation Dialogue in the ADB Headquarters, the Singapore International Water 
Week, and more.  Among these materials are the ADB Water Briefs, Asian Water Development 
Outlook and translations, Asia-Pacific Water Forum Knowledge Hubs flyers, new brochures on 
the Water Financing Program and Water Financing Partnership Facility, the 2009 CD-ROM of 
Water for All publications and more. 
 
5. Other Web-Based Promotion and Dissemination.  New Water for All accounts have 
been created in other social networking websites for promotion and dissemination of website 
contents.  In Facebook, a new Water for All group page promotes news, events, and other 
updates to members, while a Blogger account allows users to post comments on specific 
articles and knowledge products, a feature not yet available at ADB.org/water. The new sites 
are expected to generate more general public interest in Asia’s water problems and ADB’s 
water operations. 
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Appendix 2 
 

KNOWLEDGE BASE AND CAPACITY BUILDING 
 
1. ADB water website. Work on the water website (http://www.adb.org/water) in the last 
reporting period focused on applying the new design and color scheme to web pages, improving 
usability features such as expanded databases to facilitate the search for contents within the 
site, and beefing up the metatags to make it easier for search engine tracking. The website’s 
knowledge contents were expanded through constant updating of existing pages, development 
of new directories, sections, and web pages, and immediate uploading of conference materials 
for quick and easy reference of both participants and general users.  

 
2. The monthly hits during the reporting period averaged at 275,551, and peaked at 
328,165 hits in March, while average visit length is at 28:51, an increase from 24:02 at the same 
reporting period last year. An average of 15,543 users visited the site monthly. In comparison 
with the over 220 sub-sites in ADB’s websites, the water website remains consistently the most 
popular sectoral site and the 10th most popular overall.  
 
3. ADB Water for All News E-newsletter. Due to delays in getting information from  the 
stakeholders involved in the reform stories featured in the e-newsletter, only two issues were 
published for this period.  Feedback on these issues have been positive, however, with some 
subscribers even requesting the contact details of the champions so they can explore working 
with the latter.  As of June 2009, 43 issues of the e-newsletter have been circulated. The two 
issues for this reporting period focused on the following: (i) Dumping the Dirty Deed (February); 
and  (ii) Rough Road to River Recovery (May). Each issue of the e-newsletter gets to 14,567 
subscribers. 

 
4. Knowledge Products – ADB continues to produce knowledge products for a range of 
target audiences that include ADB staff, government decision makers, water practitioners, and 
the general public.  For the reporting period, ADB has completed the following: 

 
(i)  Brochures:  Update on the Water Financing Program 2006-2010: Midway 

Milestones; Water Financing Partnership Facility; Water Financing Program: ADB 
in Action 

 
(ii) CD-ROM: 2009 CD of Water for All Publications 
 
(iii)  DVD: Coming Clean on Sanitation 
 
(iv)  Report:  Highlights of the ADB-DMC Sanitation Dialogue; Chinese translation of 

Reviving Lakes and Wetlands 
 

5. Work ranging from research, writing, design and initial print drafts was also undertaken 
for the following knowledge products scheduled for dissemination at the World Water Week in 
Stockholm in August 2009: 

 
(i) Issues Paper:  India's Sanitation for All--- How to Make it Happen 
 
(ii) Technical Note: Water Rights and Allocation 
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Appendix 3 
 

PILOT AND DEMONSTRATION ACTIVITIES (PDAS) 
 
1.   The Pilot and Demonstration Activities (PDA) program supports the introduction and 
validation of innovative and highly replicable development approaches that add value to ADB’s 
water operations.  
 
2. As of 30 June 2009, a total of 39 PDAs have been completed under CFWS.  There were 
41 PDAs approved by the PDA Advisory Panel – 39 are completed, 1 was withdrawn and 1 was 
cancelled after inception stage.  Of the 39 completed to date, seven (7) were completed during 
the reporting period.   
 
3. The overall status of PDA as of end June 2009 is summarized below: 
 

PDA Process Stage Number 
Approved by PDA Advisory Panel 41 
Letter of Agreement executed 41 
Awaiting government approval 0 
LOA signed but not implemented  11 
PDA initiated but cancelled after inception stage 12 
PDAs completed during this period 7 
PDAs completed to date 39 
Under Implementation 0 

 
4. The list below summarizes the 39 completed PDAs. 
 
No. Country Title  Date 

Completed 
Central West Regional Department (CWRD) 
1 Tajikistan Creating an Institutional Framework for Improving 

Water Systems Management in Rural Areas of 
Tajikistan 

Feb 2008 

2 Pakistan Groundwater Aquifer Rejuvenation Demonstration 
Pilot Project for Balochistan   

April 2007 

3 Pakistan Sustainable Management of Water Resources in 
Punjab’s Barani Areas  

Sep 2006 

East Asia Regional Department (EARD) 
4 PRC Preparation and Adoption of a Comprehensive 

Management Framework for the Hunan Flood 
Management Sector Project 

Oct 2005 

5 PRC Clean River Program for the Urban Poor in Nantai 
Island, Fuzhou   

Sept 2006 

                                                 
1 PDA for Azerbaijan on Establishing Partnership for Managing Water and Sanitation Services in    

Secondary Towns.  This was withdrawn because of delay in implementation of investment project to 
which this PDA was attached. 

 
2 Follow-up PDA for Lilo-an Cebu Decentralized Wastewater Treatment.  This was cancelled due to the  
  failure of the implementing agency (municipal government) to continue implementation after inception  
  stage 
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6 PRC Participatory Project Evaluation of Community Action 
on Hygiene Promotion in Shandong Province 

Dec 2007 

7 PRC Pilot Study on Beneficial Use of Sludge June 2009 
Pacific Regional Department (PARD) 
8 Timor 

Leste 
Integrated Water Resources Management and 
Environmental Impact Study 

Oct 2002 

9 Samoa Establishment of Samoa Water Authority Wastewater 
Division and Associated Private Sector Participation 
Enabling Conditions   

March 2004 

10 Solomon/  
Vanuatu 

Education for Sustainable River and Water 
Conservation   

Nov 2004 

11 Kiribati Designing a Catchment Management Plan for Lake 
Kutubu 

Dec 2008 

South Asia Regional Department (SARD) 
12 Nepal Promoting Gender Equality for Poverty Reduction 

through Improved Irrigation Management 
March 2004 

13 Nepal Operational Research on Decentralized Wastewater 
Management and its Dissemination 

Oct 2005 

14 India Facilitating Irrigation Sector Reform in Chhattisgarh   Sep 2006 
15 India Advocacy for Change: Multistakeholder Platform for 

Urban Water Reforms   
June 2007 

16 Nepal School-Led Gender Sensitive Water Supply and 
Sanitation in Kapilvastu 

Sep 2008 

17 India Demonstrating Sustainable Sanitation Improvement 
and Management through Community Initiative 

Oct 2007 

18 Nepal Developing and Demonstrating Community-Based 
Water Resources Management Approaches for Hill 
and Mountain Ecosystems  

March 2009 

Southeast Asia Regional Department (SERD) 
19 Viet Nam Poverty Impact of Public Irrigation Expenditures in 

Viet Nam 
May 2004 

20 Philippines Water Management Information Dissemination and 
Extension for Irrigated Agriculture 

Nov 2004 

21 Philippines Rationalizing Tariff for Private Water Utilities under 
the National Water Resources Board (NWRB) 

March 2005 

22 Cambodia Developing and Testing Environmental Education and 
Awareness Methodologies 

April 2005 

23 Viet Nam Development of Pro-Poor Rural Water Actions in 
Collaboration with NGO-CARE 

April 2005 

24 Viet Nam Development of Pro-Poor Rural Water Actions in 
Collaboration with NGO-World Vision 

April 2005 

25 Viet Nam Pilot-Testing the Preparatory Process of Developing a 
New Subproject Management Model for ADB’s Water 
Resources Project 

May 2005 

26 Philippines Sustainable Integrated Water Management and 
Governance in Baguio City 

Aug 2005 

27 Philippines Decentralized Wastewater Treatment Facility for the 
Lilo-an Public Market 

April 2006 

28 Thailand Bang Pakong River Basin Dialogue Initiative July 2006 
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29 Viet Nam Initiating Integrated Water Resources Planning in the 
Vu-Gia Basin 

Dec 2006 

30 Indonesia Development of a Water Quality Management 
System for the West Tarum Canal of the Citarum 
River Basin 

March 2008 

31 Indonesia Geographic Information System for Integrated Water 
Resources Management in Cimanuk River Basin 

Oct 2007 

32 Thailand Production of Water Filter from Coconut and Palm Oil 
Shells 

May 2008 

33 Thailand Piloting an Adaptive Management Approach to 
Implementing Integrated Water Resources 
Management in Yom River Basin 

Dec 2008 

34 Indonesia Developing Model for PDAM Collaboration for 
Improved Raw Water Management 

March 2009 

35 Philippines Testing and Demonstrating a Technology to Cope 
with Debrisflows in Mountain Regions 

March 2009 

36 Cambodia Adaptation and Verification of Arsenic Mitigation 
Technology 

Dec 2008 

37 Cambodia Piloting River Basin Approach to Integrated Water 
Resources Management in Eastern Cambodia 

March 2009 

38 Viet Nam Developing Appropriate Sanitation Solutions to Peri-
Urban Areas 

April 2009 

39 Philippines Pilot Project for the Reduction of Mercury and Heavy 
Metals Contamination Resulting from Artisanal Gold 
Refining in Meycauayan Bulacan River System 

May 2009 

 
5. A more comprehensive report on each of the PDAs in terms of results and outcomes will 
be included in the Final Report on CFWS to be submitted four (4) months after the closure of 
the Fund in December 2009. 
 
6. It should be mentioned that PDAs are also supported under the Water Financing 
Partnership Facility.   To date, 14 PDAs have been approved under that facility.  12 of which are 
on-going and two are awaiting government concurrence.  The demand for PDA resources has 
remained high within ADB’s operations department and among development partners, notably 
NGOs, research and academic institutions and even among government agencies at both 
national and local levels. 
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Appendix 4 
 

WATER PARTNERSHIPS 
 

1. Network of Asian River Basin Organizations (NARBO).  NARBO continued to focus 
its work on its core activities of thematic workshops, training courses, performance 
benchmarking of RBOs, promotional activities, and knowledge networking. NARBO continued 
working closely with the Asia Pacific Water Forum's regional water knowledge hubs in Asia to 
achieve excellence in water resources management at the river basin level.   

 
2. Under the Letter of Intent executed between ADB and Japan Water Agency (JWA) to 
promote more projects and activities that improve water security in river basins through an 
integrated approach to water resources management, ADB has sustained collaboration with 
JWA in support of NARBO. A draft RETA paper is being prepared that will help to improve water 
security in three river basins: Bengawan Solo in Indonesia, Bagmati in Nepal, and Syr Darya in 
Uzbekistan. Preparatory activities, including consultations in these river basins, are ongoing.   

 
3. NARBO conducted the 3rd Workshop on Water-Related Disaster Management in Hoi-
An, Viet Nam from 17-21 February 2009, where five water professionals from five countries 
participated. The workshop discussed and finalized the respective country action plans on water 
related disaster, and formulated a draft report on the series of workshops on water-related 
disaster and its management in Asian countries.  

 
4. Also held in Hoi An, Viet Nam on 18-25 February 2009 was The  5th Training on 
Integrated Water Resources Management: Keys for Success. 24 water professionals from 
six countries participated.  The training (i) identified keys for success with IWRM; (ii) equipped 
participants with practical tools to help improve their practice of IWRM; and (iii) expanded 
participants' professional network for IWRM.  The training was conducted with support from 
Australia's International Water Centre, the APWF's regional knowledge hub on healthy rivers 
and aquatic ecosystems.   

 
5. Networks of Water Utilities.  ADB’s support to the establishment and operationalization 
of water utilities networks has been sustained but no longer funded from CFWS.  Considering, 
however, the role of CFWS in facilitating the formation of these networks, a brief update is 
provided below to demonstrate how CFWS-support has paved the way for putting in place a 
platform for lifting the capacity and improving the performance of water utilities in the region: 
 

• Southeast Asia Water Utilities Network (SEAWUN).  This network was formed in 
2002 under a separate RETA, now has 68 member-utilities, with a secretariat based 
in Hanoi.  CFWS has provided support to the secretariat for its training and capacity 
building program for members.  The Steering Committee is currently chaired by 
Malaysia. 

 
• South Asia Water Utilities Network (SAWUN). This was established in April 2007 

and presently has 23 member-utilities, with Pakistan as chair of the Steering 
Committee.  The secretariat has not been established to date.   

 
• Central Asia and South Caucasus Water Utilities Association (CASCWUA). This 

was established in November 2007 and now has 12 member-utilities, with the 
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Steering Committee chaired by Kazakhstan.  Like SAWUN, its secretariat has not 
been established to date. 

 
• East Asia Network.  The establishment of East Asia Water Utilities Network 

(EAWUN) was attempted in 2008.  However, in view of the unique situation of PRC 
and Mongolia, the network to be established in this region may take a different form.  
Discussion is still in progress. 

 
6. An interim secretariat is to be established in ADB to support SAWUN, CASCWUA and 
East Asia Network until such time that the respective secretariats shall have been established. 
 
7. Support to these networks is being sustained under ADB’s RETA on Water Operators 
Partnerships Program (WOPS) which also supports the following components:  (i) twinning 
program between strong and weak utilities, (ii) technical training, and (iii) continuous 
improvement and benchmarking.  Additional support is being provided from the Water Financing 
Partnership Facility. 

 
8. Regional Water Knowledge Hubs.  Under the Asia Pacific Water Forum, ADB has 
been assisting in setting up the regional water knowledge hubs of which there are now 13, 
addressing the various aspects of water services delivery and water resources management.  
CFWS resources have been instrumental in supporting the preparatory work leading to their 
establishment. These confirmed knowledge hubs are summarized below: 

 
• Urban Water Management:  Public Utilities Board (PUB), Singapore 

 
• Disaster Risk Reduction and Flood Management:  International Centre for Water 

and Hazard and Risk Management (ICHARM), Japan 
 

• Water and Climate Change Adaptation in Southeast Asia:  National Hydraulic 
Research Institute of Malaysia (NAHRIM), Malaysia 

 
• River Basin Organizations and Management:  Center for River Basin 

Organizations and Management (CRBOM), Indonesia 
 

• Water Quality Management in River Basins:  Korea Water Resources Corporation 
(K-water), Republic of Korea 

 
• Decision Support Systems for River Basin Management (Hydroinformatics):  

Center for Hydroinformatics in River Basins (CHIRB), People’s Republic of China 
 

• Water Governance:  Institute of Water Policy (IWP), Lee Kuan Yew School of Public 
Policy (LKYSPP), Singapore 

 
• Irrigation Service Reform:  International Water Management Institute (IWMI), Sri 

Lanka 
 

• Integrated Water Resources Management in Central Asia:  Central Asia IWRM 
Resources Center, Uzbekistan 
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• Integrated Water Resources Management in the Pacific:  Pacific IWRM Resource 
Center, Fiji Islands 

 
• Erosion and Sedimentation in River Basins:  International Research and Training 

Center on Erosion and Sedimentation (IRTCES), People’s Republic of China 
 

• Healthy Rivers and Aquatic Ecosystems:  International Water Center (IWC), 
Australia 

 
• Water Resources Management in Mountainous Areas:  International Center for 

Integrated Mountain Development (ICIMOD), Nepal 
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Appendix 5 
 

REGIONAL EVENTS 
 

1. Mostly on demand by ADB’s operations departments, ADB supported the participation to 
and/or organization of regional events during the reporting period. ADB’s participation to theses 
events helped to catalyze the implementation of ADB’s water policy, increased synergy in ADB’s 
water operations, facilitated networking and exchange of ideas.  The following events were 
supported/organized: 

 
(i) Meeting on Action Plan for Water and Climate Change, 25-27 February 

2009, ADB Headquarters. ADB supported the regional meeting on hydro-
informatics and developing knowledge hub networks which was held in the 
People's Republic of China from 15-17 October. 125 water professionals 
representing 21 countries participated in the regional meeting which was hosted 
by the Center for Hydro-informatics in River Basins (CHIRB) of the Yellow River 
Conservancy Commission (YRCC), the APWF's regional water knowledge hub 
on decision support systems for river basin management. The event shared 
experience in the applications of hydro-informatics for IWRM in the Yellow River 
Basin and in other selected river basins in Asian countries; (ii) identified the 
development principles and process; and formulated action plan and 
communication strategies of the CHIRB hub network; and (iii) reviewed and 
improved the APWF knowledge hubs’ business plans.  

 
(ii) ADB-DMC Sanitation Conference, 3-5 March 2009, ADB Headquarters.  

Similar to the Water Financing Program Conference in 2006, this conference 
brought together high level representatives from developing member countries 
(DMCs), involving not only sector organizations but oversight agencies as well, 
notably finance and planning ministries, whose support is crucial in making 
sanitation part of governments’ priority investment program. The conference 
sought government commitment to:  (i)  increase their sanitation investments, (ii) 
draft action program for making sanitation investment a priority, and (iii) a more 
detailed discussion with ADB on implementing the action program.  

 
(iii) 5th World Water Forum, 16-22 March 2009, Istanbul.  ADB’s ADB’s 

participation in the 5th World Water Forum was aimed at reinforcing its 
commitments to water investments, reforms, and partnerships in the region.  The 
event also served as an opportunity for ADB to make an initial presentation of 
the on-going collaboration with the International Water Management Institute 
(IWMI) on the Irrigation Assessment in Asia and Pacific Region.  This is 
particularly timely considering the food crisis that’s affecting the whole world. 

 
(iv) Viet Nam In-Country Follow-Up Dialogue on Sanitation, 16-17 April 2009, 

Thanh Hoa City. The dialogue sought to:  (a) enhance participants’ 
understanding of sanitation concepts, problems, barriers, and constraints, (b) 
identify solution options (policy and institutional reforms, technologies, financing, 
capacity development, etc.), processes, and approaches to address sanitation 
issues, and (c) develop a sanitation roadmap covering short-, medium-, and 
long-term goals. Similar follow-up dialogues are expected to be convened in 
other DMCs such as Indonesia and Philippines. 

 



 
  20

Appendix 6 
 

PROGRAM COORDINATION, MONITORING, AND EVALUATION 
 
1. The Water Team closely coordinated with the Office of Cofinancing Operations and 
Controller’s Department for the preparation of financial reports, including coordinating the 
processing of the following: 
 

(i) Financial closure of RETA Phase 4 
(ii) Processing of increase in RETA Phase 5 budget to utilize the Phase 4 unspent 

amount and interests earned 
 
2. Coordination with operations department was also sustained to monitor disbursements 
of CFWS allocations to direct operations support/top-up facility.    Such coordination will be 
sustained to make sure that CFWS funds will be utilized on or before 31 December 2009.  For 
TAs whose completion dates are beyond 2009, arrangement has been made with regional 
departments to disburse CFWS funds first. 
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Appendix 7 
 

DIRECT OPERATIONS SUPPORT 
($2.0 Million Top-Up Support and $400,000 Tsunami Assistance to Maldives) 

 
1. The $2.4 million direct support to operations approved by CFWS donors in 2005 was 
fully committed by end of 2008 and all TAs are scheduled to be completed by end December 
2009 in time for the closure of the Fund.  The status of each TA, as of 30 June 2009, is shown 
below: 
 

TA Type 
and No. TA Title 

Approved 
Amount/Actual 

Disbursed 
(US$)  

Status 

Bangladesh 
PPTA 4651 Dhaka Water Supply 84,987.91 Completed on  

30 November 2008 
PPTA 4863 2nd Urban Governance and Infrastructure 

Improvement (Sector) 
100,000.00 Completed on   

31 October 2008 
India 
PPTA 4678 North Eastern Region Urban Development 

(Phase II) 
152,964.93 Completed on  

13 January  2009 
PPTA 4779 Project Implementation and Urban 

Management in the North Eastern Region 
(Phase 1) 

120,000.00 On-going; 
Expected 

completion date: 31 
October 2009 

PPTA 4815 Orissa Integrated Irrigated Agriculture and 
Water Management 

73,498.97 Completed on  
10 July 2008 

PPTA 4896 North Eastern Integrated Flood and Riverbank 
Erosion Management 

43,633.75 Completed on  
30 April 2009 

Maldives 
AOTA 4614 Promoting Sound Environmental Management 

in the Aftermath of the Tsunami Disaster 
361,719.90 Completed on  

30 August 2007 
Nepal 
PPTA 4893 Kathmandu Valley Water Distribution, 

Sewerage and Urban Development 
160,000.00 On-Going 

Expected 
completion date: 30 

Sept. 2010 but 
CFWS funds will be 
fully disbursed by 

end 2009 
Pakistan 
PPTA 4642 Punjab Irrigated Agriculture Development 

Sector 
87,869.21 Completed on  

31 March 2008 
PPTA 4534 Sindh Basic Urban Services Project  80,000.00 On-Going 

Expected 
completion date: 31 

August 2009 
People’s Republic of China 
PPTA 4586 Guiyang Integrated Water Resources 

Management 
159,451.37 Completed on  

30 June 2009 
AOTA 4327 Flood Management Strategy Study 43,398.00 Completed on  

11 September 2006 
AOTA 4604 Nanjing Water Utility Long-Term Capital 107,638.29 Completed on  
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Finance in Commercial Markets 30 April 2008 
PPTA 4971 Songhua River Basin Pollution Control and 

Management Project 
196,000.00 On-Going; Expected 

completion date: 30 
July 2009 

Sri Lanka 
AOTA 4049 Strengthening the Regulatory Framework for 

Water Supply and Sanitation 
40,000.00 Completed on  

30 April 2008 
PPTA 4853 Small Towns and Rural Arid Areas Water 

Supply and Sanitation 
110,625.19 Completed on  

31 January 2009 
AOTA 7078 Institutional Strengthening for Decentralized 

Service Delivery in the Water Sector 
50,000.00 On-Going; 

Expected 
completion date is 
1st quarter of 2010 

but CFWS funds will 
be disbursed by end 

2009  
Viet Nam 
AOTA 3528 Capacity Building for Water Resources 

Management 
124,624.51 Completed on  

29 February 2008 
Regional 
RETA 6285 Strengthening Country Safeguard Systems 100,000.00 On-Going 

Expected 
completion date: 30 

September 2009 
Total 2,196,411.80  
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